

# Review blocked tasks

28 June 2026

---

## Blocked Tasks Review — 2026-06-28

### Summary

Two tasks were blocked. Both have been investigated, unblocked, and moved to active with improved briefs.

---

#### Task 1: Dashboard Processes Page (task-JphZAsqW)

- **Original title:** Tab Needed for dashboard sidebar
- **Assigned to:** Frontend Developer
- **Priority:** Medium
- **Block reason:** "Agent produced no deliverable content"

**Root cause:** The brief was too vague — it said "create this tab" without specifying what to build. Investigation found the Processes sidebar tab already exists in `components/sidebar.tsx` (lines 84-91) linking to `/processes`, but the actual page route (`app/processes/page.tsx`) was never created.

#### Action taken:

- Rewrote the brief with specific implementation instructions
  - Referenced existing page patterns (Skills, Prompts, Projects) for the frontend developer to follow
  - Added clear acceptance criteria: page renders, follows dashboard styling, displays process documents from `knowledge/processes/`
  - Moved to `tasks/active/` assigned to `frontend-developer`
- 

#### Task 2: TK Digital Website Copy (task--L7MH52m)

- **Client:** TK Digital (Thomas Kelly's own consultancy)
- **Assigned to:** Copywriter
- **Priority:** Urgent
- **Revision count:** 5
- **Block reason:** "Agent timeout — no output received after 35 minutes"

**Root cause:** Two issues compounded. First, the task was previously mis-assigned to the project-manager instead of the copywriter. Second, the agent timed out on a 12-page rewrite (60-minute estimate in a 35-minute window). Thomas flagged the copy quality as "extremely poor" across prior versions.

#### Action taken:

- Confirmed the detailed brief and PM unblock note from the previous review are still accurate and comprehensive
- Cleared the error and timeout flags
- Task remains assigned to `copywriter` with explicit instructions to run `avoid-ai-writing` and `copy-editing skills`
- The v5 draft exists as a starting point; deliverable is v6 in both markdown and PDF
- Moved to `tasks/active/`

---

## Current Agency Pipeline

| Stage | Count | Details |

|-----|-----|-----|

| **Blocked** | 0 | Cleared |

| **Active** | 2 | Processes page (frontend), TK Digital copy (copywriter) |

| **In Review (Thomas)** | 2 | Social media posts, New website process doc |

| **Inbox** | 0 | Clear |