

# Review blocked tasks

29 June 2026

---

## Blocked Tasks Review — 2026-06-29

### Summary

**2 blocked tasks reviewed, diagnosed, and moved to active.** Both were blocked due to agent timeouts. Briefs have been rewritten with clearer instructions to prevent repeat timeouts.

---

### Task 1: Create Processes Page for Dashboard

- **ID:** task-JphZAsqW
  - **Assigned to:** Frontend Developer
  - **Priority:** Medium → **High** (bumped)
  - **Block reason:** Agent timeout after 31 minutes on revision 1
  - **Root cause:** The page already exists and works. Thomas left feedback requesting visual improvements (add colour, add category tabs). The agent timed out attempting the revision — likely because the brief lacked specific implementation guidance for the feedback.
  - **Action taken:**
    - Moved from `tasks/blocked/` to `tasks/active/`
    - Rewrote brief with explicit instructions: add colour matching other dashboard pages, implement category tabs with dynamic filtering from markdown frontmatter
    - Updated acceptance criteria to match the new requirements
    - Cleared error/timeout flags, bumped revision count to 2
- 

### Task 2: Copy Write TK Digital Website

- **ID:** task--L7MH52m
- **Assigned to:** Copywriter
- **Priority:** **Urgent** (unchanged)
- **Block reason:** Agent timeout after 35 minutes on revision 5
- **Root cause:** This task has been through 5 revisions. Thomas called previous copy "extremely poor." A v6 markdown draft (649 lines, all 12 pages) exists but was never quality-passed or exported to PDF. The agent ran out of time before completing the skill passes.
- **Action taken:**
  - Moved from `tasks/blocked/` to `tasks/active/`
  - Rewrote brief to focus on finishing the job: quality-pass the existing v6 draft using `avoid-ai-writing` and `copy-editing` skills, save as v7, export PDF

- Included all voice rules from the TOV questionnaire directly in the brief so the agent doesn't waste time re-reading attachments

- Cleared error/timeout flags, set revision count to 6

---

### Current Agency Pipeline

| Stage | Count | Details |

|-----|-----|-----|

| **Blocked** | 0 | Cleared |

| **Active** | 2 | task-JphZAsqW (Processes page), task--L7MH52m (TK Digital copy) |

| **Awaiting Thomas** | 3 | task-tgFP9cup, task-WErYJVMg, task-\_XIpNrAr |

| **Inbox** | 0 | Clear |

---

### Recommendations

- **TK Digital copy is the top priority.** This is Thomas's own website, it's been through 5 revisions, and the quality bar is high. The copywriter should focus exclusively on polishing the existing v6 draft rather than rewriting from scratch.
- **Processes page is straightforward.** The frontend developer has a working base — just needs colour and tabs added. Should complete within 20 minutes with the rewritten brief.
- **Three tasks in Thomas's review queue** should be checked — they may be ageing.